ESTIF CCS Deployment Schedule

1997 1998 1999
ID | Task Name Qra]otri|owr2][Qr3][Qr4a|otriJor2][or3fotr4|or1[Qr2]otr3a[Qtr4
1 Pre-Installation Activities —
2 Requirements Analysis a8/l I:I 10/30
3 Integration Plan Approval 91 ’
4 Test Facility Transition Planning 91 I:I 10/30
5 COTS Procurement 10/30 |:| 11/28
6 Test Plan Development 10/30 |:| 11/28
7 Test Procedure Development
128 [ J2ne
8 Facility Preparation 12/30 I:I 5/15
9 Tool Development
y30 [ ]snms
10 Database and PSTOL Conversion
uso | |sns
11 Engineering Evaluation 4/15 D 5/15
12 CCS Integration .
13 CCS Installation and Integration 5/15 ‘
14 Standalone Test 5/15 II 5/18
15 CCS Testing and Transition H
16 Training I:I
4/15 6/2
17 System Test I:I
5/19 7/15
18 Maintenance 5/15 |
19 Future Release Support 5/15 |
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